



**Government of Jammu & Kashmir**  
**J&K Economic Reconstruction Agency**

Hotel Trambo Continental, Dalgate, Srinagar  
13 C/C Gandhi Nagar, Jammu



CIRCULAR N o: 256 JK ERA of 2013

DATED: 06 .12.2013

It has been observed that many of the contractors are non-performing either they have not adhered to the contract provisions, submitted wrong documents, poor performance on the ground as well as excuses for delaying the work. These issues have been discussed many a time in almost all the meetings attended by Directors as well as ADB but no documentation has been issued in this regard.

All the Directors are requested to give their views about the contractors who are already working and PMC is asked to submit a comprehensive report so as to filter the non-performing contractors for refraining them to bid in new projects.

A meeting in this regard with all the documentation would be held by 20<sup>th</sup> December 2013.

  
Chief Executive Officer  
J&K ERA

No: - ERA/CEO/149 /Adm/880-81

Dated: - 06 .12.2013

Copy to: -

1. Director SF&IR/ Finance/Central/Urban/Transport, J&K ERA.
2. Network Administrator, J&K ERA.