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CEO ERA, World Bank team inspect work on 120
bedded specialised Bone & Joints Hospital

. GKNEWS SERVICE

Srinagar, June 9: Chief
Executive OfTicer, Jammu
and Kashmir Economic
Reconstruction Agency
(ERA), Jhelum Tawi Flood
Recovery Project (JTFRP),
Dr Syed Abid Rasheed Shab,
today inspected progress on
construction of 120-bedded
Specialized Orthopaedic
Unit (additional hospital
block) at Bone and Joint
Hospital, Barzulla. :
The CEO was accom-
panied by a World Bank
team led by Lead Disaster
Risk Management Spe-
cialist at the World Bank,
Deepak Singh and officers
of JKERA, JTFRP, Chief
Engineer Department of
Roads and Buildings (R&B)
among others. :
During the inspec-
tion, the CEO directed
the concerned agency to
speed up work and ensure
that the project gets com-
pleted at the earliest, He
along with experts from
the World Bank inspected
all the stories of the build-
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ing and directed the con-

.cerned agency to speed up

execution on the remain-
ing works.
Notably, the prestigious

project has been taken up

under the component “Criti-
cal Infrastructure” of JTFRP
funded by the World Bank.
Inspecting the ongoing
works, Dr Abid directed
the concerned officers and
the agency to work in close
coordination with focus on-
maintaining the project's
quality parameters, ensur-
ing timely completion,
During the inspection,
the team also analysed
the technical specifica-
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tions of the building.
Earlier, the executing
agency had been directed
to initiate the process of
procuring necessary medi-
cal infrastructure for the
hospital which is part of
the composite tender given
to NPCC Limited.
Pertinently, JTFRP,
which is part of PM’s
development package, has
received a major fillip in
implementation in the last
one year which has been rec-
ognised in various tripartite
review meetings between
the World Bank, the Depart-
ment of Economic Affairs
and the government of J&K.
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| CEo ERA, World Bank team inspect work on

120 bedded sp

Srinagar, June 09: Chief
Executive Officer.Jammu
and Kashmir Economic
Reconstruction Agency
(ERA). Jhelum Tawi Flood
Recovery Project(JTFRP),
DrSyed Abid Rasheed Shah,
on Friday inspected prog-
ress on construction of
120-bedded Specialized
Qrthopaedic Unit (addi-
tional hospital block) at
Bone and Joint Hospital,
Barzulla.

The CEOwasaccompanied
by a World Bank team led
by Lead Disaster Risk Man-
agement Specialist at the
World Bank, Deepak Singh

and officersof JKERA, JT-
FRP, ChiefEngineer Depart-
mentofRoadsand Buildings
(R&B) among others.
During the inspection,
CEOdirected the concerned
agency to speed up work

andensurethattheproject
getscompleted at the earli-'
est. He along with experts
from World Bank inspect-
ed all the stories of the
building and directed the
concerned agency tospeed

ecialized Bone & Joints Hospital,

upexecutionontheremain-
ing works.

Notably, the prestigious
project has been taken up
under the component “Crit-
ical Infrastructure” of
JTFRPfunded by the World
Bank.Inspectingtheongo-
ing works, Dr Abid direct-

ed the concerned officers - -

and the'agency to work in

. close coordination with

focusonmaintaining proj-

ect's quality parameters, ;

ensuringtimely completion.

During the inspection,
the teamalsoanalysed the
technical specifications of
the building.

Barzulla

Earlier. the executing
agency had been directed
to initiate the process of
procuringnecessarymed—
ical infrastructure for the
hospital which is part of
the composite tender given
to NPCC Limited. )

Pertinently, JTFRP, which
ispartof PM's development

‘package, -has received a

majorfillip in implementa-
tion in the last one year
which has beenrecognized
invarioustripartitereview
meetings between the World
Bank, the Department of
Economic Affairs and the
government of J&K.



